

PROGRESS REPORT OF MUKTA AS ON DT. 13.02.2023, JATNI MUNICIPALITY

SL. NO.	COMPONENTS	TOTAL UNIT	COMPLETED	ON GOING	NOT STARTED	REMARK
1	CHILD PLAY STATION	20	12	5	3	3 nos of work not tartert due to land issue
2	OPEN AIR GYM	21	13	6	2	2 nos of work not tartert due to land issue
3	MINI PARK	10	6	2	2	2 nos of work not tartert due to land issue
4	ROADSIDE URINAL (LOO)	15	11	1	3	3 nos of work not tartert due to land issue
5	WALKING TRACK	12	10	-	2	2 nos of work not tartert due to land issue
6	VENDING ZONE	6	3	1	2	2 nos of work not tartert due to land issue
7	PLAY GROUND	1	-	1	-	
8	WATER BODY	1	1	-	-	
	TOTAL	86	56	16	14	

B. S. S. S. S.
13/02/23
13/02/23
13.02.23
13/02/23
IE