

MONTHLY PROGRESS REPORT OF DECEMBER 2022**SANITATION (SBM & SWM)**

SI No.	Work Details	Status / Remarks
1	Incentive of Swachh karmi as well as Swachh sathi Supervisors with SBM MPR	COMPLETE
2	PWM Bye-Law	COMPLETE
3	Monthly MIS to SBM	COMPLETE
4	GFC	COMPLETE
5	Ama Sahara Training VC	For New Update and
6	GFC VC	COMPLETE
7	IHHL	Received Application-290, Work Order Distributed-113, Completed- 28,
8	MCC / MRF Status to SBM	COMPLETE
9	Resolving SS, GFC, ODF through VC	COMPLETE
10	Equipment details of Wealth Cent:es to SBM	COMPLETE
11	Ama Sahara Entry Daily Repot	COMPLETE
12	Sujog Daily Report Entry	ULB-09 , Private-46
13	Sujog Cesspool request	ULB Request-09, Trip-17
14	Swachh Sahara Daily Update	ULB-09
15	C & D Waste	2000 Bricks
16	Status Report On Lagacy Waste Dump Site	COMPLETE
17	MCC	Received-30 Ton, Production-500 KG, Sale - 75 KG
18	E- Waste	Received-90 kg
19	MRF	Received-80 kg

[Signature]
31/12/22

[Signature]
31.12.22
B.D.

MONTHLY PROGRESS REPORT OF MUKTA - DECEMBER 2022

SL. NO.	NAME OF THE PROJECT	NO. OF PROJECT SANCTIONED	AMOUNT OF THE PROJECT (RS. IN LAKHS)	ON GOING PROJECT	PROJECT COMPLETED	NO OF PROJECT NOT STARTED
1	CHILD PLAY STATION	20	155.00	14	3	3
2	OPEN AIR GYM	21	126.00	4	3	14
3	MINI PARK	10	130.00	4	1	5
4	LOO	15	40.50	4	8	3
5	WALKING TRACK	12	60.00	1	9	2
6	VENDING ZONE	6	20.00	1	3	2
7	PLAY GROUND	1	5.00	1	0	0
8	WATER BODY	1	5.00	0	1	0
	TOTAL	86	541.50	29	28	29

Biswas
22/12/22
pc

Prakash
23/12/22

Nandu
21/12/22

21/12/22